MINUTES OF THE BOARD OF SUPERVISORS
= = COUNTY OF LOS ANGELES, STATE OF CALIFORNIA

Larry J. Monteilh, Executive Officer
Clerk of the Board of Supervisors
383 Hall of Administration

Los Angeles, California 90012

: Director of Internal Services
| Director of Health Services

At its meeting held May 25, 1993, the Board took the following action:

66
The following matter was called up for consideration:

Director of Internal Services’ joint recommendation with the Director
of Health Services to approve agreements with Turner Construction
Company, for a fee not to exceed $5,929,548, and O’Brien-Kreitzberg
& Associates, inc., for a fee not to exceed $3,992,963, to provide
construction project management support services for the LAC+USC
Medical Center Replacement Project (1).

Supervisor Molina made the following statement:

"Agenda Item No. 34 on today’s agenda is a consultant services
agreement for construction management services for the replacement
of the LAC + USC Medical Center. While it is important that this
contract move forward, we should ensure that the terms are able to
be renegotiated downward if the County’s fiscal situation so requires.

"On January 26, 1993, the Board ordered the Chief
Administrative Officer to work with Department Heads to negotiate
suspension of 1993-94 cost-of-living increases with contractors.
Although this contract does not include cost-of-living increases, it is
important that the County be able to open renegotiations should it

become necessary to achieve budget reductions.”

(Continued on Page 2)
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May 13, 1993
EXECUTIVE SUMMARY

CONSTRUCTION PROJECT MANAGEMENT SERVICES AGREEMENT
LAC +USC MEDICAL CENTER REPLACEMENT PROJECT
(3 VOTES) (1)

REQUEST

Approve separate contracts for construction management services with Turner

Construction Company and O’Brien-Kreitzberg & Associates, Inc.

Approve and instruct the Director of the Internal Services Department or his designee
to execute Consultant Services Agreements for construction project management

services for an aggregate not-to-exceed fee of $9,822,511.

FISCAL IMPACT

Approval of separate consultant services agreements will result in a savings of
$400,000 to the County,.
Not-to-exceed $5,929,548 for Turner Construction Company and $3,992,963 for

O’Brien-Kreitzberg & Associates.

The work will be funded by Bond Anticipation Notes (BANS). Sufficient funds are
available in the current project appropriation for award of contracts.

The project will be long-term financed through Lease Revenue Bonds, Certificates of
Participation, and SB 1732 funds.

ISSUE

Construction management support services are essential to facilitate fulfillment of
eligibility requirements for SB 1732 funds.

Turner and O’Brien-Kreitzberg were appointed by your Board on December 22, 1992.
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Joor Ocgerich The Honorable Board of Supervisors
O County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, California 90012

Fachtes Ozerions

inkyrochen Teckncias

Dear Supervisors:

Purchosing and Centrar Semvas
CONSTRUCTION MANAGEMENT SERVICES AGREEMENT
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
(3 VOTES) (1)

Comsmicnan 32 o Bazem, Somuce

28 Ao On October 9, 1980, your Board approved the Health Facility

der Lacin Doacer Replacement and Improvement Plan and a long-term capital improvement
strategy for approximately 30 capital projects including the replacement
of the LAC+USC Medical Center, providing for the development of a
new 546-Bed Acute Care hospital to be constructed adjacent to the
existing County hospital. The proposed total building area inclusive of
inpatient and outpatient services is approximately 1.97 million square
feet.

; On Dzcember 22, 1992, your Board approved and appointed the firm
Turner Construction Company (Turner), with O’Brien-Kreitzberg &
Associates, Inc. as the major subconsultant to provide construction
project management support services necessary to accomplish this large
and highly complex project, and instructed the Directors of DHS and I1SD
to negotiate a long-term agreement with Turner through the end of the
design phase. Your Board further instructed the Director of ISD to
execute an initial Consultant Services Agreement with Turner for
construction project management support services for a fee not to
exceed $460,160 while the long-term agreement was being negotiated.

550 South Vermont Avence
Los Angeles, Caiifornc 90G20
121317382001
FAX12131718.2132
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The Honorable Board of Supervisors
May 13, 1993
Page 2

During the subsequent negotiations with Turner, the County encouraged the
consultant to recommend cost saving methods which would benefit the project
without reducing the proposed level of services. Accoerdingly, Turner has proposed
that the County contract with each firm (Turner & O’Brien-Kreitzberg) directly, thereby
reducing management, overhead, insurance, and other related costs. The net savings
to the County by using this form of agreement are approximately $400,000.
Attachment C is a fee matrix describing the proposed cost savings to the County.

Turner Construction Company has agreed to perform the design phase services in
Attachment A for a fee not to exceed $5,929,548. O’Brien-Kreitzberg & Associates,
Inc. has agreed to perform the design phase services in Attachment B for a fee not
toexceed $3,992,963. The firms complement each other through their demonstrated
expertise in providing planning and construction project management services during
the design of unique and complex health facility projects. Both firms have indicated
their willingness to work together as single entity members integrated into the
County’s project delivery team. Thus, the duplicate requirements in the separate
scopes of work for each consultant will be integrated into a single coordinatad effort
with appropriate contributions from each firm.

The proposed fees have been reviewed by the DHS and ISD project management =
staffs, are considered appropriate for the work and are in line with standards of the

industry for similar services. Sufficient funds are available in the current project
appropriation to award a Consultant Services Agreement for the work. This work will

be funded by Bond Anticipation Notes (BAN’s). The project is proposed to be long-

term financed through Lease Revenue Bonds or Certificates of Participation.

DHS and ISD continue to strongly encourage the participation of minorities and
Minority/Women-owned Business Enterprises (M/WBEs) in the project. Summaries of
minority and M/WBE participation for each of the proposers, as previously reported
to your Board, are included as Attachment D. Each consultant’s minority and M/WBE
fact sheet is included as Attachment E. A summary of each consultant’s three-year
contracting history with the County is included as Attachment F.
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The Honorable Board of Supervisors
May 13, 1993

Page 3

THEREFORE, IT IS RECOMMENDED THAT YOUR BOARD:

1.

64

Approve separate contracts with the firms of Turner Construction
Company and O’Brien-Kreitzberg & Associates, inc. to provide
construction project management support services for the LAC + USC
Medical Center Replacement project.

Approve and instruct the Director of ISD or his designee to execute a
Consultant Services Agreement with Turner Construction Company for
construction project management support services for a fee not to
exceed $5,929,548.

Approve and instruct the Director of ISD or his designee to execute a
Consultant Services Agreement with O’Brien-Kreitzberg & Associates,
Inc. for construction project management support services for a fee not
to exceed $3,992,963.
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The Honorable Board of Supervisors

May 13, 1993
Page 4
4, Instruct the Executive Officer of the Board of Supervisors to notify the

Turner Construction Company, 555 West Fifth Street, Los Angeles,
California 90013, and O'Brien Kreitzberg & Associates, Inc., 15821
Ventura Blvd., Suite 625, Encino, California 91436, of the Board actions
taken.

Respectfully submitted,

ar Cnd A2, &M{( fm//

WILLIAM F. STEWART ROBERT C. GATES
Di[ector Director

Yol
WFS:STS
CW:en

Attachments

Gi Chief Administrative Officer
Executive Officer, Board of Supervisors
County Counsel -
Auditor-Controller
Treasurer-Tax Collector
Department of Health Services

(replace2)

YN: 68 OF MAY 291343 | ‘04 259




)

ATTACHMENT A

CONSULTANT SERVICES AGREEMENT

CONSTRUCTION MANAGEMENT SERVICES

SPECIFICATIONS NO. 5019

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
1200 NORTH STATE STREET
LOS ANGELES, CALIFORNIA

CONSTRUCTION QUALITY AND CONTRACTING DIVISION
INTERNAL SERVICES DEPARTMENT
COUNTY OF LOS ANGELES, CALIFORNIA

ERTr s i D T e

s 3 ek
SYNE 66 OF MAY 251993 | 00137




AGREEMENT FOR CONSULTANT SERVICES

THIS AGREEMENT, made and entered into this day of
r 1993.

BY AND BETWEEN ;
COUNTY OF LOS ANGELES, A bedy
corporate and politic,
hereinafter referred to as
"County, "

TURNER CONSTRUCTION COMPANY,
hereinafter referred to as
"Consultant™"

The Consultant is a fiynm of recognized professionals with
extensive experience ang training in their specialized field. 1In
rendering these services Consultant shall at a minimum exercise the
ordinary care and skill expected of the average practitioner in
Consultant's profession acting under similar circumstances. The
work will involve the performance of professional, expert and
technical services of a temporary ang occasional character. The
County has no available employees capable of performing such
services for a temporary or occasional period; and

The parties hereto do mutually agree as follows:
2 Definition
"County" means either the County; the County, as agent
for such joint powers authority or non-profit corporation as may be
involved in the issuance of bonds, certificates of participation or
other evidencss of indebtedness to finance the work contemplated
herein; or saig joint powers authority or non-profit corporation.

2. Consultant's Services

The scope of work shall be as outlined in the Attachment
dated May 13, 1993.

3, Consideratiog

the Director of the Los Angeles County Internal Services Department
(hereinafter called Director), County agrees to pay Consultant- a

i
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Hundred Forty Eigh
such amount.

The County shall Compensate the Consuitant as follows:

a. Monthly payments for the worX accomplished shall be
made upon verification and acceptance of such work by the
Director, as stated in the Attachment dated May 13, 1993, up
to a maximum of $5,929,548. Monthly invoices shall be
accompanied by an analysis of work completed for the invoice
period. This analysis shall be prepared in a format
satisfactory to the' Director.

b. Supplemental Consultant Services will be provided
for upon prior written authorization by the Director, and
will be based on the Consultant's fee schedule on file with
the Director.

4. Equipment and Supplies

Consultant agrees to furnish all Necessary equipment ang
supplies used in the performance of the aforementioned services.

5. County's Responsibility

The County will make available Drawings, Specifications,
and other records as available in County 1Internal Services
Department file.

6. Countv's Representative

The Director or his authorized representative, shall
represent the County in all matters pertaining to the services to

i Term and Termination

Th= terms of this Agreement shall commence on the date
stipulated in the Notice to Proceed, and unless otherwise modified,
shall terminate on the date that the work is accepted by the
County. Such notice will be given by County to Consultant within

any liability other than payment for work already performed, up to
the date of termination by giving 3 days written notice of such
termination to Consultant. The Consultant shal} be paid the
Teasonable value of his Services rendered. In the event of any
such termination by County, Consultant shall provide to County a
termination report consisting of all drawings, specifications,
reports and data accumulated to the date of such termination in a
form capable of assimilation for use by County. '

2
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8.

Indemnification

Consultant agrees to indemnify, defend and save harmless

County, their Board of Supervisors, officers, agents and employees
from and against any and all liability, eéxpense, including defense
costs and legal fees, and claims for damages of any nature

whatsoever, including but not limited to bodily injury, death

personal injury, or Property damage arising from or Connected with
Consultant's negligent, willful or unlawful actions, operations or
services hereunder including any Workers! Compensation suits,

Or expense arising from or connected with services

Without limiting Consultant's indemnification of County,
shall provide and maintain at its own eXpense during the

term of this Agreement the following Program(s) of insurance

a. Liability: such insurance shall be Primary to and
not contributing with any  other insurance
maintained by County, shall name the County of los
Angeles as  an additional insured, and shall
include, but not be limited to-:

(1) Comprehensive General Liability insurance
endorsed for Premises—Operation,
Products/Completed Operations, Contractual,
Broad Forn Property Damage, and Perscnal

(2) Comprehensive Auto Liability endorsed for alj}
owned and non-owned vehicles with a combined
single 1limit of at least $1,000,000 per
OCCUI‘I‘ET‘ICQ "

b Workers' com ensation: A program of Workers'?
Compensation insurance in an amount and form to

livered to County's representative on or

before the effective date of this Agreement. Such evidence shal)

YN~
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thirty (30) days in advance of any modification or termination of
any program of insurance. Failure on the part of Consultant to
procure or maintain required insurance shall constitute a material
breach of contract upon which County may immediately terminate or
suspend this Agreement.

103 Anti-Discrimination

The following provisions are required by Section 4.32.010
et seq. of the Los Angeles County Code:

Consultant certifies and agrees that all persons employed
by Consultant, its affiliates, subsidiaries or holding companies
are and will be treated equally by Consultant without regard to or
because of race, religion, ancestry, national origin, or sex and in
compliance with State and Federal Anti-Discrimination laws.
Consultant further certifies and agrees that it will deal with its
Subcontractors, Bidders and Vendors without regard to or because of
race, religion, ancestry, national origin or sex. Consultant
agrees to allow access to its employment records during regular
business hours to verify compliance with the foregoing provisions
when so requested by County.

Consultant specifically recognizes and agrees that if the
County finds that any of the foregoing provisions have been
violated, the same shall constitute a material breach of contract
upon which the County may determine to cancel, terminate, or
suspend the contract. While the County reserves the right to
determine individually that the anti-discrimination provision of
the contracts have been vioclated, in addition a determination by
the California Fair Employment Practices Commission or the Federal
Equal Employment Opportunity Commission that the Consultant has
violated State or Federal Anti-Discrimination laws shall constitute
a finding by County that Consultant have violated the anti-
discrimination provisions of the contract.

At its option, and in lieu of cancelling, terminating or
suspending the contract, County may impose damages for any
violation of the anti-discrimination provisions of this paragraph,
in the amount of Two Hundred Dollars ($200.00) for each violation
found and determined. County and Consultant specifically agree
that the aforesaid amount shall be imposed as liquidated damages,
and not as a forfeiture or penalty. It is further specifically
agreed that the aforesaid amount is presumed to be the amount of
damages sustained by reason of any such violation, because, from
the circumstances and the nature of the violation, it is
impracticable and extremely difficult to fix actual damages.

11. Independent Contractor Status:

This Agreement is by and between the County of Los
Angeles and Consultant and is not- intended, and shall not - be

4
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construed, to create the relationship of agent, servant, employee,
partnership, joint venture, or association, as between County and
Consultant.

Consultant wunderstands and agrees that all persons
furnishing services to County pursuant to this Agreement are, for
purposes of Workers' Compensation liability, employees solely of
Consultant and not of County.

Consultant shall bear the sole responsibility and
liability for furnishing workers! compensation benefits to any
person for injuries arising from or connected with services
performed on behalf of- Consultant pursuant to this Agreement.

12. Assignment

This Agreement shall not be assigned without the prior
written consent of County. Any attempt to assign without such
consent shall be void and confer no rights on any third parties.

13. Forum Selection

Consultant hereby agrees to submit to the jurisdiction of
the courts of the State of California. The exclusive venue of any
action brought by the Consultant, on Consultant's behalf or on the
behalf of any subcontractor, which arises from this agreement or is
concerning or connected with services performed pursuant to this

agreement, shall be deemed to be in the courts of the State of -

California located in Los Angeles County, California.

14. Conflict of Interest

No County employee whose position in County enables hinm
to influence the award of this agreement or any competing
agreement, and no spouse or economic dependent of such employee,
shall be employed in any capacity by Consultant herein, or have any
other direct or indirect financial interest in this Agreement.

15. Notices

Any notice required or desired to be given pursuant to
this Agreement shall be given in writing and addressed as follows:

COUNTY CONSULTANT

Coatracts Administration Turner Construction Company
County of Los Angeles 555 West Fifth Street
Internal Services Department Los Angeles, California 90013
550 South Vermont Avenue (213) 683-1430

Los Angeles, CA 90020
(213) 738-2206

e
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The address for notice may be changed by giving notice
bpursuant to this paragraph.

16. Entire Agreement

This contract constitutes the entire Agreement between
County and Consultant and may be modified only by further written
Agreement between the parties hereto,

Los Angeles has caused this Agreement to be subscribegd by the
Director of the- Internal Services Department, ang the
Consultant has hereunto Subscribed its corporate name and
affixed its Corporate seal by its duly authorized officers,
the day, month ang Year first above written.

APPROVED AS TO FORM: TURNER CONSTRUCTION COMPANY
DeWITT W. CLINTON
County Counsel

By By
Principa) Deputy President

By
COUNTY OF LOS ANGELES N

Secretary

Geaneral Manager
Internal Services Department

Attachment

(CATURNH2.AGS)
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ATTACHMENT A

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
(3 VOTES) (1)

Turner Construction Company

SCOPE

Consultant services shall consist of all services customarily proviced by the consultant
during the design phases of work. Work shall include pre-construction support to the
County project delivery team as outlined in the County’s Request for Proposals dated
August 13, 1992 and in the Consultant’s proposals dated December 8, 1992, and

S g

April 8, 1983, and shall include, but not be limited to the following listed services.

PROJECT MANAGEMENT

The Consultant shall provide an experienced Senior Capital Projects Manager to
support the integrated Project Delivery Team and supervise all members of the
Consultant’s staff in direct response to the needs of the County’s project management
element. The Consultant shall be prepared to provide additional construction project
management support if required by the County.

CONTRACT ADMINISTRATION

The Consultant shall assist in contract administration and management services
including the counseling of project managers on contract administration matters, the
maintenance of contract files, assistance in the preparation and review of contract-
related correspondence, establishment and execution of claims avoidance procedures,
and daily interface with Project Delivery Team cost/schedule controls elements to
ensure compliance with administrative and regulatory requirements.

PRECONSTRUCTION PLANNING AND CONSTRUCTION PROJECT MANAGEMENT

SUPPORT

The Consultant will participate as part of the Project Delivery Team which is
responsible for Construction Project Management Services. The Consultant will assign
a Construction Manager and supporting staff to provide services in the following
areas:

66 OF MAY 201933 . (\r\r}'\ 3.
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Attachment A

Page 2

® Constructability and Value Engineering reviews

@ Regulatory agency approvals

® Project scheduling and cost estimating

® Site logistics and phasing of construction

® Bid packaging

e Development of General Conditions and General Requirements

® Monitoring and coordination of Architect’s activities

® Monitoring and coordination of Consultant and Contractor

activities

@ Monitoring and coordination of facilities issues

® Marengo Garage construction management support

® Construction management support for "Make Ready Projects”
ESTIMATING

The Consultant shall provide the following estimates:

A. Schematic Estimate - This estimate, prepared at the very earliest of the
design phases, will be the first comprehensive estimate of the specific
project design. This estimate will provide a first check-point with the
preject cost model projections and can serve as the basic cost target for
the project.

B. Design Development Estimate - This estimate will be based upon a
detailed take-off of the final design development drawings. It will be in
sufficient detail to provide a thorough review of the various design
elements and include changes and revisions to the schematic design
should this prove necessary or desired. This estimate will verify project
costs and clearly document approved changes in scope and cost.

e
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Attachment A
Page 3

c. Construction Drawing Estimate at 50% and 100% - These estimates will
incorporate a detailed contract estimate for each of the various items of
work, summarized in accordance with the procurementplan and contract
packaging. They will be based on an analysis of the construction
drawings and specifications, a detailed quantity survey of the materials
required, and carefully appraised unit prices for labor and material, and
will provide the final check on the budget before the bidding phase.

CHANGE CONTROL

The Consultant shall review and comment upon changes in the work submitted by
contractors, architects and other consultants. The Consultant shall also assist in
negotiating changes and reporting the impact of changes in terms of cost and
schedule on a monthly basis for each project, and be prepared to conduct change
order impact analysis using estimated costs and schedules.

DOCUMENT CONTROL

The Consultant shall implement the system to maintain all project related information
in a master file for the project. The Consultant shall implement and maintain a system
to control all documents, records, reviews and writings, and shall be prepared to
expedite construction documents related to the projects. This system shall account
for letters, memos, submittals, shop drawings, change orders, RFls, RFQs, suspended
correspondence and all other pertinent sources of information. The Document Control
System shall be organized, indexed and cross-referenced with the established project
work breakdown structure/chart of accounts. Where applicable, the Consultant shall
maintain separate document control logs for each project and be prepared to
summarize and report the monthly status of documents and activities for each project.

28
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Attachment A
Page 4

MASTER CALENDAR/MEETING MINUTES LOG

The Consultant shall maintain a master calendar of all significant events and meetings
for the project and for the Project Delivery Team as a whole. The Consultant shall
attend meetings as directed by the PM. For those meetings attended where directed
by the PM, the Consultant shall prepare meeting notes in the prescribed format and
ensure coordination of issues raised during the meetings with responsible staff
elements. Meeting notes will be completed and issued to all parties concerned not
later than three working days following the date the meeting occurred.

PREQUALIFICATION OF CONSTRUCTION CONTRACTORS

Under the direction of the Project Delivery Team, the Consultant shall develop and
implement a prequalification procedure for general contractors and selected specialty
contractors and subcontractors with all required correspondences, solicitations,
evaluation criteria, reports and records, and assist in the execution, selection activities
and documentation of the procedures.

MONTHLY PROJECT REPORTS

The Consultant shall prepare a monthly summary project report and if applicable,
separate reports for each project in a single volume as outlined hereinafter:

® Executive Summary Narrative

® Master Schedule - All Projects (where applicable)
® Executive Summary Cost Report - All Projects (where
applicable)
® Project Reports
- Narrative

- Schedule Analysis and Report
- Cost Analysis and Report

- Issues Analysis and Report "
- Index of Monthly Logs ~ ##

- Project Photographs

66 OF Ay 2 91993 Heahil




Attachment A
Page 5

ADDITIONAL SERVICES

At the County’s request, the Consultant shall provide additional services including, but
not limited to, the following:
On-Call Engineering, Special Studies and Reports

The Consultant shall furnish staff for additional construction management
services or other technical support services, or services are required to conduct
special Value Engineering (VE) studies.

Equipment Management

The Consultant shall assist the County in the management of the design and
acquisition of new equipment and furnishings including the coordination of
Consultants, coordination of Owner-designed and furnished systems and the
development of equipment and furnishings schedule.

Litigation Support

The Consultant shall assist the County in matters involving litigation. Services
may include, but not be limited to:

® Documentation review

® Discovery assistance (document procedures,
interrogatories, depositions, etc.)

® Claim analysis

® (Cost analysis

® Expert witness services

The Consultant shall provide the following general scope of services for the Los
Angeles County/USC Medical Center Replacement projectincluding the "Make Ready"
projects. Itis anticipated that these services shall be provided throughout the course

of the project as appropriate. et

D
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Attachment A
Page 6

Services during Design

Contract Administration
Finalize Team responsibilities
Implement Project Procedures Manual
Document contol
Issues tracking & reporting
Master file/calendar/meeting minutes log
Monthly reports
Project Budget - Cost Tracking
Construction costs: building, "Make
Ready™ projects
Equipment costs
Owner costs: regulatory agencies and
commissioning
Estimating
Estimates at schematic, design development,
and 50% & 100% construction documents
Special studies
Constructability / operational reviews
Value engineering
Monitor Architect progress
Assist with regulatory agency approvals
Prequalifications of contractor(s) and
subcontractors; market analysis
General Conditions and General
Requirements review
Site logistics and phasing plan
Develop bid packages/coordinate bid process
Pre-bid, bid and award meetings

VN 66 OF MAY 29 19493
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Services during Construction

Contract Administration -
Project kickoffplanning meeting with GC's
Monitor, analyze, & report on Architect activities
RFIs and submirals
Deferred approvals
Change orders
Certificates of payment
Certificate of substantial completion
Monitor, analyze & rcport on Contractor(s) activities
Construction progress obscrvations
Conformance to construction documents
Quality assurance oversight
Coordination of contractors
Deferred approvals
Project progress/schedule
Punch listvcentificate of substantial completion
Monitor facilities issues )
CFCI, OFCI, OFO! equipment/fumishings,

purchasing, shop drawings, coordination with A/E
and contractors, regulatory approvals, manufacture,

delivery, warchousing and installation
Assist with move planning
Assist with licensing & centification / final occupancy
Document controls
Issues reporting
Master file, calendar, meeting minutes log
Monthly reports
Maintain construction budget
Review contractor(s) schedules
Progress reporting & remedial activities
Ongoing analysis of resource activities
Estimate/review/comment on change requests
Negotiate change orders and recommend action
Regulatory agency approvals
Claims management
Marengo Garage Construction Management

is




Attachment A
Page 7

PERIOD OF SERVICE

Consultant services shall be provided in a timely manner and consistent with
schedules established with the design team during pre-construction phase of work.
The work will commence upon receipt of Notice-to-Proceed by County’s Project
Manager and continue through October 1995,

WORK PLAN

Consultant shall provide a workplan within fifteen days after Notice-to-Proceed to
coordinats work with other consultants on this projectin order to avoid unnecessary
duplication of services.

COMPENSATION

Services shall be rendered for a fee not to exceed.......... $5,929,548

Consultant will submit monthly invoices based on the following:

Professional Services - based on the April 9, 1993 fee schedule and
amount of hours the staff actually provides to the project.

Additional Services - based on the fee agreed upon by the County’s
Project Manager, and upon milestones completed.

Reimbursables - based on approval by the County's Project Manager
and upon completion of task.

All invoices shall have an analysis of work completed for the month for Professional
Services and Additional Services and an expenditure report for Reimburseble Services.
All invoices shall have a previous expended total for each category. Consultant shall
notify the County upon expending 80% of.the fee.

id

May 13, 1993
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ATTACHMENT B

CONSULTANT SERVICES AGREEMENT

CONSTRUCTION MANAGEMENT SERVICES

SPECIFICATIONS NO. 5019

LAC +USC MEDICAL CENTER REPLACEMENT PROJECT
1200 NORTH STATE STREET
LOS ANGELES, CALIFORNIA

CONSTRUCTION QUALITY AND CONTRACTING DIVISION
INTERNAL SERVICES DEPARTMENT
COUNTY OF LOS ANGELES, CALIFORNIA
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AGREEMENT FOR CONSULTANT SERVICES

THIS AGREEMENT, made and entered into this day of
, 1993.

BY AND BETWEEN
COUNTY OF 10S ANGELES, A bedy
corporate and politic,
hereinafter referred to as
"County,"

o! BRIEN-KREITZBERG & ASSOCIATES,
INC., hereinafter referred to as
"Consultant"

The County has determined - that it is a matter of public
convenience and necessity to engage the specialized services of a

Consultant's profession acting under similar circumstancez. The
work will involve the performance of professional, expert and
technical services of a temporary and occasional character. The

County has no available employees capable of performing such
services for a temporary or occasional period; and

The parties hereto do mutually agree as follows:

1, Definition

"County" means either the County; the County, as agent
for such joint powers authority or non-profit corporation as may be
involved in the issuance of bonds, certificates of participation or
other evidences of indebtedness to finance the work contemplated
herein; or said joint powers authority or non-profit corporation.

2. Consultant's Services

The scope of work shall be as outlined in the Attachment
dated May 13, 1993.

3. Consideration

In consideration of the performance by the Consultant in
a8 manner satisfactory to County of the services described in

1
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maximum fee of Three Million Nine Hundred Ninety Two Thousand Nine
Hundred Sixty Three Dollars ($3,992,963), total cost not to exceed
such amount.

The County shall compensate the Consultant as follows:

a. Monthly payments for the work acconplished shall be
made upon verification and acceptance of such work by the
Director, as stated in the Attachment dated Mav 13, 1993, up
to a maximum of $3,992,963. Monthly invoices shall be
accompanied by an analysis of work completed for the invoice
period. This analysis shall be prepared in a format
satisfactory to the Director.

By Supplemental Consultant Services will be provided
for upon prior written authorization by the Director, and
will be based on the Consultant's fee schedule on file with
the Director.

4. Ecquipment and Supplies

Consultant agrees to furnish all necessary equipment and
supplies used in the performance of the aforementioned services.

5. Countv's Responsibility

The County will make available Drawings, Specifications,
and other records as available in County Internal Services
Department file.

6. County's Representative

The Director or his authorized representative, shall
represent the County in all matters pertaining to the services to
be rendered pursuant to this Agreement.

7 Term and Termination

The terms of this Agreement shall commence on the date
stipulated in the Notice to Proceed, and unless otherwise modified,
shall terminate on the date that the work is accepted by the
County. Such notice will be given by County to Consultant within
60 days after this Agreement is executed. County may at its sole
option and discretion cancel or terminate this Agreement, without

reasonable value of his services rendered. In the event of any
such termination by County, Consultant shall provide to County a
termination report consisting of all drawings, specifications,
reports and data accumulated to the date of such termination in a
form capable of assimilation for use by County. '

2

nont e
L s oy 2




@ e |

8. Indemnification

Consultant agrees to indemnify, defend and save harmless
County, their Board of Supervisors, officers, agents and employees
from and against any and all liability, expense, including defense
costs and legal fees, and claims for damages of any nature <
whatsoever, including but not limited to bodily injury, death, 2
personal injury, or property damage arising from or connected with
Consultant's negligent, willful or unlawful actions. operations or
services hereunder including any Workers' Compensation suits,
liability, or expense arising from or connected with services
pursuant to this Agreement.

9.  Insurance

Without limiting Consultant's indemnification of County,
Consultant shall provide and maintain at its own expense during the .
term of this Agreement the following program(s) of insurance
covering its operations hereunder:

a. Liability: Such insurance shall be primary teo and
not  contributing with any other insurance
maintained by County, shall name the Countv of Los
Angeles as an additional insured, and shall
include, but not be limited to:

(1) Comprehensive General Liabilicy insurance
endorsed for Premlses-Operation,
Products/Completed Operations, Contractual,
Broad Form Property Damage, and Personal
Injury with a combined single limit of not
less than $1,000,000 Per occurrence.

(2) Comprehensive Auto Liability endorsed for all
owned and non-owned vehicles with a combined
single 1limit of at least $1,000,000 per
occurrence, &

b. Workers' Compensation: A program of Workers'
Compensation insurance in an amount and form teo
meet all applicable requirements of the Labor Code =
of the State of California and which specifically
covers all perseons providing services on behalf of
Consultant and all risks to such Persons under this
Agreement.

Such insurance shall be provided by insurer(s) satisfactory to the
County Risk Manager and evidence of such programs satisfactory to
the County shall be delivered to County's representative on or
before the effective date of this Agreement. Such evidence shall
specifically identify this Agreement and shall contain express
conditions that County is to be given written notice at least

P
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thirty (30) days in advance of any modification or termination of
any program of insurance. Failure on the part of Consultant to
procure or maintain required insurance shall constitute a material

breach of contract upon which County may immediately terminate or
suspend this Agreement.

10. Anti-Discrimination

The following provisions are required by Section 4.32.010
et seq. of the Los Angeles County Code:

. Consultant certifies and agrees that all persons employed
by Consultant, its affiliates, subsidiaries or holding companies
are and will be treated equally by Consultant without regard to or
because of race, religion, ancestry, national origin, or sex and in
compliance with State and Federal Anti-Discrimination laws.
Consultant further certifies and agrees that it will deal with its
Subcontractors, Bidders and Vendors without regard to or because of
race, religion, ancestry, national origin or sex. Consultant

agrees to allow access to its employment records during regular
business hours to verify compliance with the foregoing provisions
when so requested by County.

Consultant specifically recognizes and agrees that if the
County finds that any of the foregeing provisions have been
violated, the same shall constitute a material breach of contract
upon which the County may determine to cancel, terminate, or
suspend the contract. While the County reserves the rlght to
determine individually that the anti-discrimination provision of
the contracts have been violated, in addition a determination by
the California Fair Employment Prac;lces Commission or the Federal
Equal Employment Opportunity Commission that the Consultant has
violated State or Federal Anti-Discrimination laws shall constitute
a finding by County that Consultant have violated the anti-
discrimination provisicns of the contract.

At its option, and ir lieu of cancelling, terminating or
suspending the contract, County. may impose damages for any
violation of the anti-discrimination provisions eof this paragraph,
in the amount of Two Hundred Dollars ($200.00) for each violation
found and determined. County and Consultant specifically agree
that the aforesaid amount shall be 1mposed as liquidated damages,
and not as a forfeiture or penalty. It is further specifically
agreed that the aforesaid amount is presumed to be the amount of
damages sustained by reason of any such violation, because, from
the circumstances and the nature of the violation, it is
impracticable and extremely difficult to fix actual damages.

11 Independent Contractor Status:

This Agreement is by and between the County of Los
Angeles and Consultant and is not intended, and shall not be

4
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construed, to create the relationship of agent, servant, employee,
partnership, joint venture, or association, as between County and
Consultant.

Consultant understands and agrees that al1 persons
furnishing services to County pursuant to this Agreement are, for
Purposes of Workers: Compensation liability, employees solely of
Consultant and not of County.

Consultant shall bear the sole responsibility ang
liability for furnishing workers: compensation benefits to any
person for injuries arising from or connected with services
performed on behalf of Consultant pursuant to this Agreement.

12. Assignment

This Agreement shall not be assigned without the prior
written consent of County. Any attempt to assign without such
consent shall be void ang confer no rights on any third parties.

13. Forum Selection

Consultant hereby agrees to submit to the Jurisdiction of
the courts of the State of California., The eXciusive venue of any
action brought by the Consultant, on Consultant's behalf or on the
behalf of any subcontractor, which arises from this agreement or is
concerning or connectegd with services performed pursuant to this
agreement, shall bpe deemed to be in the courts of the State of
California located in Los Angeles County, california.

14. cConflict of Interest

No County employee whose position in County enables hipm
Lo influence the award of this agreement or any Competing
agreement, and no SPouse or economic dependent of such empioyee,
shall be employed in any capacity by Consultant herein, or have any
other direct or indirect financial interest in this Agreament,

COUNTY CONSULTANI
Contracts Administration O'Brien-KreitzbergwEAssociates,
County of Los Angeles Inc.
Internal Services Department 15821 Ventura Boulevard Blvg.
550 South Vermont Avenue Suite 625
Los Angeles, ca 90020 Encino, california 91436
(213) 738-2206 (818) 907-6666
5
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The address for notice may be changed by giving notice
pursuant to this paragraph.

16. Entire Agreement

This contract constitutes th2 zntire Agreement betiween
County and Consultant and may be modified only by further written
Agreement between the parties hereto.

IN WITNESS HEREOF, the Board of Supervisors of the County of
Los Angeles has caused this Agreement to be subscribed by the
Director of the: ‘Internal Services Department, and the

affixed its corporate seal by its @uly authorized officers,
the day, month and year first above written.

APPROVED AS TO FORM:

DeWITT W. CLINTON
County Counsel

By

Principal Deputy

O'BRIEN-KREITZBERG &
ASSOCIATES, INC.

By

President

By

Secretary
COUNTY OF LOS ANGELES

General Manager
Internal Services Department

Attachment
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ATTACHMENT B

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT
LAC +USC MEDICAL CENTER REPLACEMENT PROJECT
(3 VOTES) (1)

O’Brien-Kreitzberg & Associates

SCOPE

Consultant services shall consist of all services customarily provided by the consultant
during the design phases of work. Work shall include pre-construction and
construction support to the County project delivery team as outlined in the County’s
Request for Proposals dated August 13, 1992 andin the Consultant’s proposals dated
December 8, 1992, and April 2, 1983 and shall include, but not be limited to the
foliowing listed services.

PRECONSTRUCTION MANAGEMENT

The Consultant will participate as part of the Project Delivery Team which is
responsible for construction Project management services. The Consultant will assign
a Preconstruction Manager who will provide advisory services to the County in the
following areas:

® Review of the products developed by the design consultant;

® Monitor the schedule and cost of the project;

B Advise and make recommendations to the County and Design Consultants on =
construction related issues;

® Develop and implement a Project Procedures Manual;advise the County as to
procedures which will minimize or avoid claims;

® Participate in the performance of constructability and operational reviews;

H Review and comment upon the value engineering studies performed by others;

B Participate in the monitoring of the Architect’s performance;

B Participate in the efforts 1o expedite regulatory agency approvals;

® Participate and support the M/WBE Programs Management effort;

®  Monitor the "Make Ready Projects” management effort.

The Preconstruction Manager’s services, will be available through the construction
phase of the project. )

0007299
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Attachment B
Page 2

PROJECT CONTROLS

The Consultant shall provide an integrated project controls system for the
management of the projects. The Consultant shall establish a master work breakdown
structure with an associated resource management chart of accounts.

The Consultant will develop an integrated project controls system that provides for
the management of all projects and integrates cost, schedule, change, document
control, issues tracking, and master file system.

Cost Controls

The Consultant shall establish and maintain a projectresource management system
which provides for the management, control and documentation of resources
(primarily funding and manpower) expended on the project. The Consultant shall
provide the County current budget and cost reports for the project. Reports shall
include a chart of accounts based on the work breakdown structure, budgets, and
actual costs to the projects to include all project costs as requested and provided
by the County. The Consultant shall prepare a monthly cost analysis and report
for the project.

The Consultant will work with the integrated project management team to
establish a master budget/commitments breakdown of the project’s cost which will

be integrated into the project controls system. Items in this breakdown shall
include but not be limited to:

Construction Costs
Commissioning Costs
Consultant Fees
Testing/Inspection

Regulatory Agency Costs

Off Site Infrastructure
Equipment and Furnishings Costs
Contingencies

All County Costs

SIN¥ 66 OF MAY 2 51993 (007303
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Attachment B
Page 3

SYN#:

Schedule Control

The Consultant shall maintain a comprehensive, detailed schedule on the projects
using an automated Network Analysis System (NAS) and Critical Path Method
(CPM) techniques. The Consultant shall update the schedules on a monthly basis,
provide an analysis of progress and issues related to the project schedule and
prepare recommendations on remedial actions required.

The Consultant shall prepare a project Master Schedule based upon information
provided by the County, the Hospital, the consultaris, and the general contractors.
The Master Schedule shall incorporate major project activities, milestones, and
critical interface items. The activities will encompass all primary tasks necessary
to the successful completion of the project, including design, construction, off-site
improvements, service agreements, training and occupancy. Critical activities shall
be designated. The Consultant will monitor the schedule for compliance and alert
the County and Hospital to actual or expected deviations.

Drawing Control

The Consultant shall establish a system to maintain and control all design drawings
issued by the County’s Censultants. The Drawing Control System shall be
organized, indexed and cross-referenced with the established project work
breakdown structure/chart of accounts.

Master Calendar/Meeting Minutes Log

The Consultant will maintain a master calendar of all significant events and
meetings. The Consultant will prepare minutes of meeting attended.

Change Control

The Consultant shall establish and maintain a project Change Control system which
provides for the management, control, tracking, and documentation of all changes
to the project.

66 OF MAY 2 51993
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Attachment B
Page 4

CONTRACT ADMINISTRATION

pPreparation and review of all contract-related correspondence, establishment and
execution of claims avoidance procedures, routine liaison with County Counsel and
daily interface with Project Delivery Team cost/schedule controls elements.

The Consultant shall assist the County in processing and contracting for additional
professional consultant services, such as surveying and geotechnical services, as
required. Consulting services will be monitored for compliance and contractual
obligations, as well as compliance with project schedule and budget.

The Consultant shall assist the County in developing appropriate language for the
General Conditions and Divisicn 1 of the Specifications.

As requested by the County, the Consultant shall review invoices submitted by other
consultants for compliance with contract, accuracy, and consistency with the
progress of work completed to date.

M/WBE PROGRAMS MANAGEMENT

The Consultant shall be responsible for community outreach during the project. This
effort will include the involvement of elected officials and other policy leaders.

SYN#¢ 68 OF MAY 2 51993
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Attachment B
Page 5

The Consultant shall work with the County’s Affirmative Action Office, local business
organizations and Public Affairs staff to maintain continuity on meeting sites,
promotional literature and bulletins. The Consultant shall work with public service
organizations, such as law enforcement, fire and emergency services and traffic
control, as well as business associations in this program, to inform them of activities
that will affect them and to prepare for any interruptions in typical services.

The Consultant will recommend M/WBE goals for construction and other contracts and
assist in contract packaging strategy in order to increase M/WBE opportunities.

"MAKE READY" PROJECTS MANAGEMENT

The Consultant shall provide a project manager and technical facilities personnel to
support the Facilities Implementation Team (FIT) Site staff. "Make Ready" Projects
and tasks include:

Assisting in developing swing spaces for temporary departmental relocation;

Development of relocation options;

Planning/coordinating moves with FIT site staff and hospital staff;

Defining maintenance and alteration requirements with FIT site staff and

hospital staffs;

® Assisting in the development of the scope of work for design and construction
projects;

®m  Maintaining records of all events and meetings related to Make Ready Projects.

In acdldition, the Make Ready Projects Management personnel shall assist the FIT site
staff with the following:

m Selection of architects and engineers relative to Make Ready Projects;

® Writing of Board and Delegation letters related to Make Ready Projects;

m Preparing correspondence to outside agencies relative to the relocation of
medical center departments;

m |nteraction with outside agencies relative to Make Ready Projects;

® Maintaining Make Ready Project Schedules;

0C315S0



Attachment B
Page 6

® Development of the Master Project Schedule relative to Make Ready Projects
and their impact on the new construction; ’

m Preparing documents for the construction of Make Ready Projects;

m Preparing (and giving) presentations to hospital staff concerning department
displacement and relocations;

® Assisting in the preparation of transition (moving) plans and executing plans
moving from one location to another;

m Interfacing with asbestos survey and removal activities; scheduling the
inspection and testing of medical center buildings;

m Scheduling of parking lot relocation and parking disruption;

ADDITIONAL SERVICES

The Consultant shall provide additional services to the County which may include, but
not be limited to the following:

On-Call Engineering, Special Studies and Reports

The Consultant shall furnish staff for additional construction management services
or other technical support services including services as are required to conduct
special Value Engineering (VE) studies.

Equipment Management ”

The Consultant shall assist the County in the management of the design and
acquisition of new equipment and furnishings; including the coordination of
Consultants, coordination of Owner designed and furnished systems and the
development of equipment and furnishings schedule.

WL 656 OF MAY 2 51393 | 0001507




Attachment B
Page 7

Litigation Support.

The Consultant shall assist the County in matters involving litigation. Services
may include, but not be limited to:

Documentation review;

Discovery assistance (document productions, interrogatories, depositions, etc.)
Claim analysis

Cost analysis

Expert witness services

WORK PLAN

Consultant shall provide a workplan within fifteen days after Notice-to-Proceed to
coordinate work with other consultants on this project in order to avoid unnecessary
duplicatien of services.

COMPENSATION

Services shall be rendered for a fee notto exceed . ... .... $3,9982,863

Consultant shall submit monthly invoices based on the following:

Professional Services - based on the April 2, 1993, fee schedule and amount
of hours the staff actually provides to the project.

Additional Services - based on the fee agreed upon by the County’s Project
Manager, and upon milestones completed.

Reimbursables - based on approval by the County’s Project Manager and upon
completion of task.

)
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Attachment B
Page 8

All invoices shall have an analysis of work completed for the month for Professional
Services and Additional Services and an expenditure report for Reimbursable Services.

All invoices shall have a previous expended total for each category. Consultant shall
notify the County upon expending 80% of the fee.

AT Sl MV,

May 13, 1993
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ATTACHMENT C

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
(3 VOTES) (1)

FEE MATRIX DESCRIBING THE COST SAVINGS TO THE COUNTY

(SEE NEXT UNDER)

May 13, 1993
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LAC+USC MED. CENTER ATTACHMENT C
CONSICTION MANAGEMENT PROPOSAL COMPARISON _April (@)1993
“ ORIGINAL REVISED REVISED
PROPOSAL | ORIGINAL ORICINAL PROPOSAYL PROPOSAL
(Turner with | PROPOSAL PROPOSAL | (Turier as (ORK as
. ) OK as sub- (Turner only) | (OK only) Prinic) Prime)
DESCRIPTION consultant) AMOUNT AMOUNT AMOUNT AMOUNT
1 MEDICAL CENTER
Sr. Capiwl Projects Manager 703.288 703,288 703,288
{_Preconstruction Manager 552,584 352,58+ 502431
Construction Manager 552,584 552,584 552,584
Asst. Construction Mgr.-Const. Issues 426,997 426,997 426,997
Asst. Construction Mgr.-Const. Issucs 291.239 291.239 291,239
Asst. Construction Mgr.-Construction 126,479 126,479 126,479
Asst. Construction Mgr.- Construction 119,039 119,039 119,039 ]
1 Project Controls Manager 502.349 502,349 452,188
Project Controls Coordinator 363.971 368.971 325,572
Drawing Controls Clerk 111.599 111.599 111.630
Construction Budget/Cost Cantrol Engr. 401.879 401.879 401,879
Project Scheduler N26.997 426,997 426,066
Construction Contract Administration 119,039 119.039 107,165
Safetv/OSHA/EPA MSDS Issues 111,599 111,599 111,599
Chief Estimator 72,721 72.721 27211 |
i Senior Estimator 302.349 302,349 502,349
| Senior Estimator - MEP 56.576 56,576 56,756 R
| Estimator - Arch, 114,175 114,175 114,175
| Estimater - Arch. 107.459 107.459 107,459 ]
MEP Systems Estimators 408.449 408,449 408,449
1 Civil/Structuml Engineers 287,909 237,909 287,909
Manager MBE/WBE Programs 426,997 426,997 186,872
Assistant - MBE/WBE Proyrams 303.859 303,859 303,859
Administrative Assistant 200,940 200,940 200,940
Administrator/Document Control 158,240 158,240 158,240
Secretary #2 131.867 131,867 131,867
Graphics and Drafting Suppart 175,824 175,824 183,290
Subtotal Medizal Center 7,762,008 4,773,989 2,988,219 4,773,989 2,780,082
MAKE READY PROJECTS
Manager - Make Ready Projects 502,349 502,349 452,188
Facilities Issues/Transition Coordinator 368,971 368,971 334,254
Asst. CM Marengo Garage 401,879 401,879 401,879
Subtotal Make Ready Projects 1,273,199 -401,879 871,320 401,879 786,442
{ Additional Services 500,000 250,000 250,000 250,000 250,000
Reimbursable Costs 780,320 603.880 176,440 503,880 176,440
TOTAL 10,315,527 6,029,548 4,285,979 5919548 3997964
—a Plus Turmen $,929.548
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ATTACHMENT D

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT
LAC +USC MEDICAL CENTER REPLACEMENT PROJECT
(3 VOTES) (1)

SUMMARY OF MINORITY AND M/WBE PARTICIPATION

(SEE NEXT UNDER)

May 13, 1993
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Firm Name:_Turner Construction Company

MINORITY AND WOMEN OWNED FIRM INFORMATION

INSTRUCTIONS: All proposers responding to this REP must return this form for prope

consideration of the proposal.

The information requested below is for statistice

purposes only. On final analysis and consideration of award, vendor will be selectes
without regard to gender, race, creed, or color. Categories listed below are based of

those described in 49 CFR Section 23.5.

“, :
MINORITY/WOMEN PARTICIPATION FIRM
(Partners, Associates Partners Managers, Staff, etc.)

TOTAL NUMBER OF EMPLOYEES IN FIRM: 150 Los Angeles

2932 Nationwide

OWNERS/PARTNERS MANAGERS STAFF
ASSOQCIATE PARTNERS
LA National LA National

Black/African American _0 7 91 5 141
Hispanic/Latin American 0 3 36 21 55
Asian American 0 3 62 35 20
Portuguase American 0 0 0 0 _0
American Indian/ - 0 1 6 _4
Alaskan Native
All Others 0 94 1858 6 664
Women (Should be included 0 6 312 164 483

in counts above and also
reported here separately)

96 OF MAY 221993
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1L PERCENTAGE OF MINORITY/WOMEN OWNERSHIP IN FIRM

TYPE OF BUSINEéS_ STRUCTURE: Corporation - Publicly traded
(Corporation, Partnership, Sole Proprietorship, etc.)

TOTAL NUMBER OF OWNER/PARTNERS, ETC.: 0

PERCENTAGE OF OWNERSHIP

Black/African American 0
Hispanic/Latin American 0
Asian American _ 0
American Indian/ 0
Alaskan Native N

Alil Others Q

Women (should be included 0
in counts above and also
reported here separately)

ll. CURRENT CERTIFICATION AS MINORITY/WOMEN-OWNED FIRM

IS YOUR FIRM CURRENTLY CERTIFIED AS A MINORITY OWNED BUSINESS FIRM BY THE:

State of California? YES X NO
City of Los Angeles? YES X NO
Federal Government? YES X NO

WE (X)DO ( )DO NOT WISH TO PROVIDE THE INFORMATION REQUIRED IN THIS FORM.

Firm Name: Turner Construction Company

Signed: :&D w\/(

e—

Date: August 31, 1992

Title: Robert L. Wund, Vice President & Territory General Manaqger

YN 66 OF MAY 2 51993
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Firm Name: O'Brien-Kreitzberg & Associates. In¢c,

MINORITY AND WOMEN OWNED FIRM INFORMATION

INSTRUCTIONS: All proposers responding to this RFP must return this form for proper
consideration of the proposal. The information requested below is for statistical
purposes only. On final analysis and consideration of award, vendor will be selected
without regard to gender, race, creed, or color. Categories listed below are based on
those described in 43 CFR Section 23.5.

MINOR!TWWOME\N-PARTICIPATION FIRM
(Partners, Associates Partners Managers, Staff, etc.)

TOTAL NUMBER OF EMPLOYEES IN FIRM: __ 462

OWNERS/PARTNERS MANAGERS STAFF
ASSQCIATE PARTNERS

Black/Africam American _0_ 3 27
Hispanic/Latin American _0 10 21

Asian American _0 3 35

Portuguese American _0 _0 0

American Indian/ 0 . 6 ﬂ
Alaskan Native

All Others 2 129 224

Women (Should be included 0 21 164
in counts above and also .
reported here separately)

Y be OF MAY » 51993 . Npng
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1. PERCENTAGE OF MINORITY/WOMEN OWNERSHIP IN FIRM

TYPE OF BUSINESS STRUCTURE: Corporation
(Corporation, Partnership, Sole Proprietor_ship, etc.)

TOTAL NUMBER OF OWNER/PARTNERS, ETC.: 2

PERCENTAGE OF OWNERSHI®

Black/African American 0
Hispanic/Latin American 0
Asian American 0
American Indian/ 0

Alaskan Native
All Others .
Women (should be included 0

in counts above and also
reported here separately)

1. CURRENT CERTIFICATION AS MINORITY/WOMEN-OWNED FIRM

IS YOUR FIRM CURRENTLY CERTIFIED AS A MINORITY OWNED BUSINESS FIRM BY THE:

State of California? YES X NO
City of Los Angeles? YES ° X NO
Fedaral Government? YES X NO

WE (X)DO ( )DO NOT WISH TO PROVIDE THE INFORMATION REQUIRED IN THIS FORM.

Firm Name: (Q8rien-Keeitzberq & Associates. Inc.

Signed: 7 L/

Date: Agust 31, 18992

Title: Joseph L. Seibold, P.E., Vice President

YH 55 OF Ay 2599
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ATTACHMENT E

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT
LAC +USC MEDICAL CENTER REPLACEMENT PROJECT
(3 VOTES) (1)

M/WBE OWNERSHIP AND PARTICIPATION FACT SHEET

(SEE NEXT UNDER)

May 13, 1993
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ATTACHMENT E

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT
LAC +USC MEDICAL CENTER REPLACEMENT PROJECT
(3 VOTES) (1)

Each firm involved in the Request for Proposal provided information relative to minority ownership and
employment. Data provided as a result of this request is outlined below.
Female/ Proposed M/WBE
Minority Minority Minority Total Short Participation
Firms Ownership*® Managers Employment Staff List {Profect-Specific)
Turner Construction/

O’Brien-Kreitzberg Public Corp 5% 25% 612 Y 50%
CRSS/Fluor Public Corp 3% 12% 5541 Y 50%
JCM/Hill International 8% _ 2% 17% 271 Y 40%
CMR/CGR&K 55% 6% 24% 34 Y 65%
Lehrer McGovern Bovis Public Corp 2% 19% 747 s 15%

Greg Autry Mot Provided 5% 3% 8 N N/A
Heery International 0.11% 2% 9% 506 N N/A
Morse Diesel/ 10% 1386 N NIA
| Leo A. Daly Public Corp 2%
Parsons Company 36% 2% 48% 9108 N N/A
Wendland Nahmias AlA
& Associates Not Provided * ’ * N ® B

May 13, 1993
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ATTACHMENT F

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT
LAC +USC MEDICAL CENTER REPLACEMENT PROJECT
(3 VOTES) (1)

SUMMARY OF CONSULTANT’S THREE-YEAR CONTRAC

TING HISTORY WITH
LOS ANGELES COUNTY

(SEE NEXT UNDER)

May 13, 1993
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